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) CONTRA
CONTRACT TION REPORT
| y
To: DATE
9 July 1968

INSPECTION REPORT NO. (If final, so state)
T

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Automatic Viewgraph Generator

THE CONTRACTOR IS ON SCHEDULE THE CONTRACTOR WJlL PROBABLY REMAIN WITHIN ALLOCATED
ves E o FUNDS YES dno IF ANSWER IS "NO" ADVISE REC-
OMMENDAT ION AND/OR ACTION OF SPONSORING OFFICE, ON
REVERSE HEREOF. |IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - DITIONAL FUNDS INVOLVED.
PER CENT OF FUNDS EXPENDED -

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? YES D NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? D Yes @ No
(If yes, indicate items, quantity, and cost on reverse side.)
INCENTIVES
1S THIS AN INCENTIVE CONTRACT vEs 0 vo NOTE :
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
3 cost 0 avare [ rerrormance [ pectvery FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE .

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 4. D ABOVE AVERAGE 7. @ UNSATILSFACTORY
2. D EXCELLENT 5. D AVERAGE

3. VERY GOOD 6. [:] MiNIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE
REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

[:] CONTINUE AS PROGRAMMED [:] WITHHOLD PAYMENT PEND ING
SATISFACTORY PERFORMANCE

D CLOSE OUuT m OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE 1TEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE. WHERE
APPLICABLE, THE FOLLOWING:

ITEM REC'D DO,SF:C’F,PYOT‘ ITEM , rec'D | PReply |

PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR

9 July 1968
SIGNATURE OF INSPECTOR DIVISION

FORM

12-67 | 897 s

Jﬂ-%ECRET (12-36)
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Approved For Release 2005/06/06 : CIA-RDP78B04770A002800010020-0
NARRATIVE REPORT &) INTERIM O FinaL

Approval for the completion of one Automatic Viewgraph
Generator and an anticipated overrun of |A:| was obtained
during May 1968. On 28 May, resumption of work was discussed
with[ ]| On 19 June, | |presented revised cost information

that estimated an overrun of | | over that amount already
approved. ‘

NPIC requirements are being re-evaluated to determine

the need for this equipment in light of a proposed overrun
of 5
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